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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 309
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Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repair & work on
miscellaneous activities on the tower . They started at 7:00 AM.

Chris , Terry , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 9 & 13 meters .

Chris had to work on joint K . Face B . He had to grind , clean , heat , & weld .

Terry had to work on joint T. Face B . He had to grind , clean , heat , & weld .

Reggie had to work with both crews & he had to work with the QA & QC .

William , Art , Andrew , & Jessie had to work with the welders & they had to MT , UT , & Map the repair
locations . Check William report for the welders detailed activities .

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower .

Richard , Huang , Mathew & Mardonio had to work on the punch list inside the tower shafts . Crews had
to inspect the ladders , hand rails , chains , & grating . They started on the South tower shaft at 7:30 AM.
Then , inside the East & North tower shaft . Crews were
done at 2:00 PM.

Anthony , Augie , Casey , Jacob , Robert , & Ryan had to disconnect the North catwalk from the bracket
on the saddle , use straps to carry the West end of the catwalk by the cable , work on the East catwalk
bracket .

Crews had to hook the bracket to the crane , remove the bolts , disconnect the man lift from the bracket
, pull the bracket out of the site , & set it on the W line . They started at 7:15 AM.

After that , crews had to re-connect the man basket on the side of the shrouds & work on house
keeping . They were done at 12:00 PM

In the afternoon , crews had to work on the Favco tower access & tie back frame at 112 meters . Crews
had to remove the planks , the outer collar , & the cross bracing inside the frame . They started at 12:45
PM. Crews were done at 3:00 PM.

Certified Coating crews had to work on the tower head chimneys , orgami plates , drainage plates , &
tower splice plates . Crews had to clean , grind , apply primer coats in various locations , head of the bolts ,
& they had to clean the area on the East side of the saddle after removing the catwalk frame .
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In addition to that , Jorge , Brian , Asa , Nick , Hector , & Ricardo had to cover the West & North sides
of the tower from 145 to 155 meters . Remove the scaffold from the South East corner .

Casey was on the site . He had to work with the painters . Check Casey 's report for the painters
detailed activities .

Smith Emery QC Fred had to MT the remaining spots on the D skins on the North & West tower shafts
between 112 & 145 meters .

In the office , I had to work on my report . I was done at 3:30 PM. Mohammad had to cover the tower
activities after 3:00 PM.

Bid Item: 053 T-L02-ANE.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 2.00 12.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM TERRY MCCORMICIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM NICK REEDPainter 8.00 2.00 0.00 10.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

APP BRANDON GAYAPainter 8.00 2.00 0.00 10.00

JNM ASA CAMPTONPainter 8.00 2.00 0.00 10.00
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